

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

R&B Department –Medak District – Widening and Strengthening to Mahabubabad-Nellikuduru road Km 0/0 to 5/0 in Waranagal District- Revised Administrative Sanction -Accorded – Orders – Issued.

-----

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

**G.O.RT.No. 52,**

**Dated: 24- 01-2015**

Read the following:

1. G.O.Rt.No.872, TR&B (R.III) Dept. Dt.24.07.2012.
2. From the Engineer-in-Chief (R&B) State Roads, Lr.No.17867/EE(T) /DEE5 /AEE1/2012, Dt.29.10.2012

\*\*\*

**ORDER:**

In G.O.1<sup>st</sup> read above, Government have accorded Administrative sanction for an amount of Rs.150.00 lakhs for the work "Widening and Strengthening to Mahabubaba-Nellikuduru road km 0/0 to 5/0 in Warangal District.

2. In the letter 2<sup>nd</sup> read above, the Engineer-in-Chief (R&B) State Roads has He has further stated that the S.E(R&B) Warnagal has informed that the estimates in the technical sanctions the widening is provided from Km 1/3 to 4/3 only without any SDBC in central carriageway. But as per site conditions it is necessary to widen the road from Km 0/350 to 1/300 for de-congestion of the road as it falls in town limits and also which included the junction of the road with Thadlapusapally-Kesamudram road and number of schools are also located in the stretch.

3. He has also stated that, based on the site conditions and circumstances explained by the S.E(R&B)Warangal, the working estimate for the above work was approved by the then Engineer-in-Chief(R&B)State roads for Rs.179.00 Lakhs including price adjustment and tender premium vide his memo Dt.18.02.2014, and he has informed that the working estimate amount excluding tender premium, and price adjustment has worked out to Rs.1,68,65,000/- as against the original administrative sanction amount of Rs.150.00 Lakhs.

4. The Engineer-in-Chief(R&B) State Roads &CRN, Hyderabad has therefore requested to accord revised administrative sanction for the above work ie., "Widening and Strengthening to Mahabubabad-Nellikuduru road km 0/0 to 5/0 in Warangal District", for an amount of Rs.179.00 lakhs as against original Administrative sanction of an amount Rs.150.00 Lakhs.

5. After careful examination of the matter, Government hereby accord Revised Administrative Sanction for amount of Rs.179.00 lakhs(Rupees one hundred seventy nine lakhs only) under Plan MDR Scheme as against the original sanctioned amount of Rs.150.00 lakhs which was accorded vide G.O. 1<sup>st</sup> read above for "Widening and Strengthening to Mahabubabad-Nellikuduru road km 0/0 to 5/0 in Warangal District."

(PTO)

6. The amount sanctioned in Para ( 5 ) above shall be met from the head of account -5054-COL on Roads & Bridges -04-District and Other Roads-GH11-Normal State Plan-MH-800-Other Expenditure-SH(07)-Major District Roads-530-Major works-531-Other Expenditure

7. The Engineer-in-Chief (R&B) State Roads & CRN, Hyderabad, shall take further action in the matter accordingly.

8. These orders issues with the concurrence of Finance (EBS-X) Department vide their U.O.No.7702/207/A1/EBS.X/2014, Dt.27.12.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SUNIL SHARMA**  
**SECRETARY TO GOVERNMENT**

To,

The Engineer-in-Chief(R&B) State Roads, CRN & Hyderabad

Copy to:

The Accountant General, Telangana State, Hyderabad.

The Director Works & Accounts, T.S, Hyd.

The Pay & Accounts Officer, Telangana State, Hyderabad.s

The O.S.D to M(R&B)

The P.S to Secretary to TR&B Dept.

The Finance (EBS-X) Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER